COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/18/2017

ESTIMATE SUMMARY 15:31:08
CONTID: C12372R ESTIMATE NO: 0018 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3085  DAYS TIME ALLOW: 643 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:  47.98 ORIG TIME ALLOW: 633 WORK DAYS
PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/29/2017 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN  01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/17/2015 DATE ACCEPTED
LONGMONT COB80501- (303)444-8680 DATE NOTICE TO PROCEED  01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  22,092,913.33  PARTICIPATING $ 9,470,464.39 $ 727,326.53
AWARD PROJECT AMT:  $  21324,377.30  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.87% TOTAL EARNINGS 9,470,464.39 727,326.53
FUNDS AVAILABLE: $ 12,622,44894  STOCKPILED MATERIALS 235,119.79 0.00
GROSS EARNINGS 9,705,584.18 727,326.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -264,313.93 -21,819.79
SECURITIES ENCUMBERED 264,313.93 21,819.79
NET EARNINGS 9,705,584.18 727,326.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,705,584.18 727,326.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 727,326.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00010
0020 202-00019
0025 202-00020
0030 202-00021
0035 202-00022
0040 202-00025
0045 202-00035
0050 202-00037
0055  202-00040

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

*Removal of Tree

*Removal of Inlet

Removal of Concrete Box Culvert

*Removal of Manhole

Removal of Headgate

Removal of Ditch Lining

*Removal of Pipe

*Removal of End Section

*Removal of Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.850
LS 0.000
225,000.00000 0.850
38.000 15.000
EACH 0.000
3,800.00000 15.000
271.000 271.000
EACH 0.000
475.00000 271.000
3.000 1.000
EACH 0.000
800.00000 1.000
1.000 1.000
EACH 0.000
43,000.00000 1.000
2.000 2.000
EACH 0.000
1,100.00000 2.000
1.000 1.000
EACH 0.000
855.00000 1.000
96.000 96.000
LF 0.000
12.00000 96.000
3,058.000 2,718.000
LF 37.000
18.50000 2,755.000
23.000 8.000
EACH 1.000
225.00000 9.000
275.000 0.000
LF 0.000

15.50000 0.000

Page 2
ESTIMATE RUN 08/18/2017

15:31:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
191,250.00
0.00
57,000.00
0.00
128,725.00
0.00
800.00
0.00
43,000.00
0.00
2,200.00
0.00
855.00
0.00
1,152.00
684.50
50,967.50
225.00
2,025.00
0.00
0.00
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 Removal of Guard Post 30.000 22.000
EACH 2.000 440.00
220.00000 24.000 5,280.00
0065 202-00090 *Removal of Delineator 139.000 50.000
EACH 4.000 31.00
7.75000 54.000 418.50
0070 202-00200 Removal of Sidewalk 215.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0075 202-00203 Removal of Curb and Gutter 4,095.000 2,194.000
LF 0.000 0.00
7.25000 2,194.000 15,906.50
0080 202-00210 Removal of Concrete Pavement 10,688.000 3,156.000
SY 500.000 7,500.00
15.00000 3,656.000 54,840.00
0085 202-00220 *Removal of Asphalt Mat 57,784.000 11,922.000
Sy 10,411.000 54,657.75
5.25000 22,333.000 117,248.25
0090 202-00240 *Removal of Asphalt Mat (Planing) 6,552.000 0.000
Sy 328.000 4,920.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 10,000.000 6,337.500
SF 451.000 1,623.60
3.60000 6,788.500 24,438.60
0100 202-00700 *Removal of Light Standard 10.000 5.000
EACH 4.000 1,560.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 0.750
EACH 0.000 0.00
5,800.00000 0.750 4,350.00
0110 202-00810 *Removal of Ground Sign 85.000 24.000
EACH 6.000 462.00
77.00000 30.000 2,310.00
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00821 *Removal of Sign Panel 3.000 0.000
EACH 0.000 0.00
128.00000 0.000 0.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0125 202-00840 *Removal of Traffic Signal Pole 10.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0135 202-01000 *Removal of Fence 9,626.000 6,567.000
LF 0.000 0.00
4.60000 6,567.000 30,208.20
0140 202-01130 *Removal of Guardrail Type 3 569.000 260.000
LF 0.000 0.00
8.30000 260.000 2,158.00
0145 202-01170 Removal of Guardrail Type 7 60.000 0.000
LF 0.000 0.00
18.75000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 35,800.000
cY 3,329.000 32,790.65
9.85000 39,129.000 385,420.65
0153 203-00060 Emb Matl (CIP) 0.000 0.000
CcY 0.000 0.00
6.85000 0.000 0.00
0155 203-00062 Embankment Material (Complete In Place) (Specia ] 80,653.000 32,345.000
CcY 2,532.000 30,384.00
12.00000 34,877.000 418,524.00
0160 203-00100 Muck Excavation 400.000 122.000
CY 0.000 0.00
17.00000 122.000 2,074.00
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0165 203-01500  Blading 400.000 67.000
HOUR 0.000 0.00
180.00000 67.000 12,060.00
0170 203-01510  Backhoe 200.000 15.500
HOUR 0.000 0.00
180.00000 15.500 2,790.00
0175 203-01550  Dozing 250.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582  Truck (Dump) 6.000 6.000
HOUR 0.000 0.00
125.00000 6.000 750.00
0180 203-01597  *Potholing 300.000 262.050
HOUR 13.000 5,018.00
386.00000 275.050 106,169.30
0185 206-00065  Structure Backfill (Flow-Fill 600.000 526.000
cy 0.000 0.00
95.00000 526.000 49,970.00
0190 206-00510  *Filter Material (Class A) 148.000 112.000
cy 0.000 0.00
61.00000 112.000 6,832.00
0195 206-01781  Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0200 206-01782  Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783  Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784  Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 207-00205 Topsoil 2,370.000 0.000
CY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,000.000 3,197.000
LF 257.000 1,028.00
4.00000 3,454.000 13,816.00
0215 208-00020 *Silt Fence 1,339.000 102.000
LF 1,237.000 2,164.75
1.75000 1,339.000 2,343.25
0220 208-00035 Aggregate Bag 750.000 25.000
LF 0.000 0.00
3.10000 25.000 77.50
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type I) 1,162.000 108.000
LF 240.000 1,260.00
5.25000 348.000 1,827.00
0235 208-00052 *Storm Drain Inlet Protection (Type Il) 60.000 0.000
LF 36.000 225.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0245 208-00103 *Removal and Disposal of Sediment (Labor) 300.000 33.000
HOUR 0.000 0.00
47.00000 33.000 1,551.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 250.000 4.000
HOUR 0.000 0.00
79.00000 4.000 316.00
0255 208-00106 *Sweeping (Sediment Removal) 350.000 130.750
HOUR 23.000 4,945.00
215.00000 153.750 33,056.25
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 208-00107 Removal of Trash 200.000 74.000
HOUR 10.000 420.00
42.00000 84.000 3,528.00
0265 208-00206 *Erosion Control Supervisor 633.000 332.000
DAY 21.000 9,450.00
450.00000 353.000 158,850.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 2.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00
9.85000 0.000 0.00
0300 210-01011 *Reset Gate 6.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0302 210-02018 Relay Pipe (18 In) 408.000 0.000
LF 408.000 18,821.04
46.13000 408.000 18,821.04
0303 210-02024 Relay Pipe (24 In) 0.000 0.000
LF 0.000 0.00
57.70000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 08/18/2017
PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0304 210-04015 Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,225.00000 0.000 0.00
0305 212-00006 *Seeding (Native) 8.900 2.400
ACRE 0.000 0.00
610.00000 2.400 1,464.00
0310 212-00032 *Soil Conditioning 8.900 1.400
ACRE 0.000 0.00
1,200.00000 1.400 1,680.00
0315 213-00002 *Mulching (Weed Free Hay) 8.900 1.200
ACRE 0.000 0.00
650.00000 1.200 780.00
0320 213-00012 *Spray-on Mulch Blanket 2.000 1.200
ACRE 0.000 0.00
3,300.00000 1.200 3,960.00
0325 213-00061 *Mulch Tackifier 1,694.000 120.000
LB 0.000 0.00
2.60000 120.000 312.00
0330 213-00150 *Bonded Fiber Matrix 3.000 0.190
ACRE 0.000 0.00
4,600.00000 0.190 874.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 15,500.000 642.000
SY 0.000 0.00
2.35000 642.000 1,508.70
0340  304-06000 Aggregate Base Course (Class 6) 43,966.000 23,256.610
TON 3,017.120 66,376.64
22.00000 26,273.730 578,022.06
0341 700-70034 F/A ABC (Special) 26,387.920 0.000
FA 26,387.920 26,387.92
1.00000 26,387.920 26,387.92
0345  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,295.000 266.500
TON 0.000 0.00
220.00000 266.500 58,630.00
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PROJECT: STA2873-100 ESTIMATE NO: 0018 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 418.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 749.000 0.000
TON 0.000 0.00
137.00000 0.000 0.00
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,226.000
3% 348.000 18,096.00
52.00000 1,574.000 81,848.00
0365 412-00800 *Concrete Pavement (8 Inch) 804.000 0.000
53 525.000 34,650.00
66.00000 525.000 34,650.00
0370  412-00900 *Concrete Pavement (9 Inch) 82,944.000 35,466.000
53 3,186.000 133,812.00
42.00000 38,652.000 1,623,384.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
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PROJECT: STA2873-100 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0375 412-01000 *Concrete Pavement (10 Inch) 20,785.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0380 412-02000 Concrete Safety Edge 2,301.000 530.000
LF 61.000 152.50
2.50000 591.000 1,477.50
0385  420-00112 Geotextile (Drainage) (Class 1) 4,271.000 1,225.000
SY 3,046.000 10,051.80
3.30000 4,271.000 14,094.30
0386 420-00132 Geotextile (Separator) (CL 1) 106.000 0.000
SY 106.000 291.50
2.75000 106.000 291.50
0390 503-00012 Drilled Caisson (12 Inch) 18.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0395 503-00036 *Drilled Caisson (36 Inch) 148.000 95.000
LF 0.000 0.00
350.00000 95.000 33,250.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 44.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 128.000 0.000
CY 0.000 0.00
470.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 506-00206 Riprap (6 Inch) 236.000 0.000
CcY 0.000 0.00
110.00000 0.000 0.00
0420  506-00209 Riprap (9 Inch) 591.000 591.000
CY 0.000 0.00
69.00000 591.000 40,779.00
0425  506-00409 Soil Riprap (9 Inch) 0.000 0.000
CcY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 3,835.000 58.000
53 3,777.000 16,996.50
4.50000 3,835.000 17,257.50
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
CcY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 171.000 0.000
CcY 0.000 0.00
300.00000 0.000 0.00
0440 601-03000 Concrete Class D 34.700 34.700
CY 0.000 0.00
1,100.00000 34.700 38,170.00
0445  601-03030 *Concrete Class D (Box Culvert) 172.000 172.000
CcY 0.000 0.00
810.00000 172.000 139,320.00
0450  601-40400 Structural Concrete Stain 107.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455  602-00020 *Reinforcing Steel (Epoxy Coated) 45,146.000 45,146.000
LB 0.000 0.00
1.10000 45,146.000 49,660.60
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 9.000 0.000
(Class IV)
LF 0.000 0.00
145.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,870.000 1,290.000
LF 8.000 512.00
64.00000 1,298.000 83,072.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,558.000 540.000
Class |
¢ V) LF 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,338.000 1,413.000
LF 0.000 0.00
77.00000 1,413.000 108,801.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 446.000 8.000
Class |
¢ V) LF 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,187.000 2,334.000
LF 0.000 0.00
110.00000 2,334.000 256,740.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 822.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,380.000 1,275.000
LF 0.000 0.00
200.00000 1,275.000 255,000.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 183.000 125.000
LF 0.000 0.00
240.00000 125.000 30,000.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe (Complete In 977.000 181.000
Place) (Class 1V)
LF 0.000 0.00
80.00000 181.000 14,480.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 273.000 240.000
(Complete In (Class 1V) L 0,000 0.00
105.00000 240.000 25,200.00
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UNIT PRICE
CAT NO0200 ROADWAY
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 286.000 128.000
(Complete In (Class IV) 0,000
LF . 0.00
170.00000 128.000 21,760.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 172.000 0.000
(Complete In (Class IV) 0,000
LF . 0.00
225.00000 0.000 0.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 5.000 4.000
EACH 0.000 0.00
980.00000 4.000 3,920.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 8.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545  603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0570  603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
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0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0577 603-10180 18 In CSP 20.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0578 604-51018 18 In Slot Pipe Inlet 100.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00
70.00000 168.000 11,760.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585  604-00505 *Inlet Type D (5 Foot) 6.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
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0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 0.000
EACH 0.250 4,350.00
17,400.00000 0.250 4,350.00
0595  604-00510 *Inlet Type D (10 Foot) 3.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0598  604-13010 Inlet Ty 13 (10 Ft) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 22.000 2.250
EACH 0.000 0.00
4,200.00000 2.250 9,450.00
0605 604-19205 *Inlet Type R L 10 (5 Foot) 32.000 11.500
EACH 0.750 4,950.00
6,600.00000 12.250 80,850.00
0610 604-19305 *Inlet Type R L 15 (5 Foot) 3.000 1.000
EACH 0.000 0.00
7,900.00000 1.000 7,900.00
0615 604-19405 *Inlet Type R Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0620 604-19410 *Inlet Type R Special (10 Foot) 26.000 9.500
EACH 1.250 16,437.50
13,150.00000 10.750 141,362.50
0625 604-19415 *Inlet Type R Special (15 Foot) 7.000 6.500
EACH 0.500 9,250.00
18,500.00000 7.000 129,500.00
0630 604-30005 *Manhole Slab Base (5 Foot) 3.750 3.750
EACH 0.000 0.00
3,400.00000 3.750 12,750.00
0635 604-30010 *Manhole Slab Base (10 Foot) 13.000 3.000
EACH 0.000 0.00
3,900.00000 3.000 11,700.00
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0640 604-30015 *Manhole Slab Base (15 Foot) 6.000 6.000
EACH 0.000 0.00
7,500.00000 6.000 45,000.00
0645  604-39000 *Manhole Special 450 GAL WQ Vault 2.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0646  604-31010 MH Box Base (10 Ft) 2.000 2.000
EACH 0.000 0.00
12,795.00000 2.000 25,590.00
0647 604-31015 MH Box Base (15 Ft) 0.000 0.000
EACH 0.000 0.00
15,830.00000 0.000 0.00
0650  604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 1.000
EACH 0.000 0.00
41,000.00000 1.000 41,000.00
0655  604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660  604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.750
EACH 0.000 0.00
81,000.00000 0.750 60,750.00
0665 604-50200 *Manhole Ring and Cover 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0680  607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
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0685 607-00005 *End Post 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0690 607-00010 *Corner and Line Brace Post 19.000 0.000
EACH 0.000 0.00
342.00000 0.000 0.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
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0735 608-00000 Concrete Sidewalk 12,000.000 3,961.670
3% 1,032.000 28,896.00
28.00000 4,993.670 139,822.76
0740 608-00010 Concrete Curb Ramp 242.000 45.000
SY 6.000 630.00
105.00000 51.000 5,355.00
0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 522.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0760 609-21020 Curb and Gutter Type 2 (Section II-B) 25,636.000 5,650.000
LF 2,106.000 35,275.50
16.75000 7,756.000 129,913.00
0765 609-24003 Gultter Type 2 (3 Foot) 242.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0770 609-24008 Gultter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 35,058.000 0.000
SF 0.000 0.00
6.95000 0.000 0.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
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0790 613-01200 *2 Inch Electrical Conduit (Plastic) 5,166.000 1,225.000
LF 125.000 1,625.00
13.00000 1,350.000 17,550.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8,714.000 4,587.000
LF 73.000 730.00
10.00000 4,660.000 46,600.00
0799 613-07004 Type Four Pull Box 16.000 0.000
EACH 1.000 1,590.00
1,590.00000 1.000 1,590.00
0800 613-07039 *Pull Box (30"x48"x18") 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
93,000.00000 0.000 0.00
0810 613-13004 *Luminaire (Special)(LED)(130 Watt) 25.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0815 MATERIAL ALLOWANCE Light Standard 19.000
EACH 0.000 0.00
1,178.00000 19.000 22,382.00
0815 MATERIAL ALLOWANCE Light Standard 3.000
EACH 0.000 0.00
1,403.00000 3.000 4,209.00
0820 613-40010 *Light Standard Foundation 24.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
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0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 8.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 590.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0840 614-00012 *Sign Panel (Class Il) 810.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 662.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 29.000 0.000
Slipbase
EACH 0.000 0.00
500.00000 0.000 0.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 0.000
Slipbase
EACH 0.000 0.00
745.00000 0.000 0.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0870  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
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0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 0.000
EACH 0.000 0.00
935.00000 0.000 0.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00
13,795.00000 2.000 27,590.00
0895 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0905 614-72863 *Pedestrian Push Button Post Assembly 5.000 0.000
EACH 0.000 0.00
1,110.00000 0.000 0.00
0910 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0915 614-72886 *Intersection Detection System (Camera) 8.000 0.000
EACH 0.000 0.00
8,700.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
4,280.00000 8.000 34,240.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
2,056.00000 2.000 4,112.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
764.80000 2.000 1,529.60
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0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
7.00000 2.000 14.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
34.00000 8.000 272.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
15,500.00000 0.500 7,750.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0925 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
9,829.00000 1.000 9,829.00
0930 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.500
EACH 0.000 0.00
18,100.00000 0.500 9,050.00
0930 MATERIAL ALLOWANCE Signal Pole 1.500
EACH 0.000 0.00
11,214.00000 1.500 16,821.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 0.500
EACH 0.000 0.00
18,100.00000 0.500 9,050.00
0935 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
11,291.00000 1.000 11,291.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
18,500.00000 0.500 9,250.00
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0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0945 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
17,597.00000 1.000 17,597.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
31,000.00000 0.500 15,500.00
0950 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
20,975.00000 0.500 10,487.50
0955 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 25.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 1.000 0.000
EACH 0.000 0.00
10,300.00000 0.000 0.00
0971 615-65005 Irrig Diversion Str 0.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977  619-50640 8 In Plastic Pipe 135.000 135.000
LF 0.000 0.00
107.00000 135.000 14,445.00
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0980 621-00450 *Detour Pavement 3,390.000 1,263.000
SY 0.000 0.00
76.00000 1,263.000 95,988.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 89.000
LF 0.000 0.00
53.00000 89.000 4,717.00
0990 625-00000 *Construction Surveying 1.000 0.365
LS 0.015 1,875.00
125,000.00000 0.380 47,500.00
0992 625-00001 Const Surveying (Hour) 150.000 73.900
HOUR 6.400 883.20
138.00000 80.300 11,081.40
0995 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
1,100,000.00000 0.600 660,000.00
1000 626-01000 *Public Information Services 1.000 0.586
LS 0.035 1,960.00
56,000.00000 0.621 34,776.00
1005 627-00005 *Epoxy Pavement Marking 232.000 0.000
GAL 0.000 0.00
136.00000 0.000 0.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 1,060.000 167.000
GAL 51.000 4,029.00
79.00000 218.000 17,222.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,011.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,203.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
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1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1035 630-00000 *Flagging 18,990.000 10,565.500
HOUR 1,321.500 29,073.00
22.00000 11,887.000 261,514.00
1040 630-00007 *Traffic Control Inspection 325.000 219.000
DAY 12.000 1,392.00
116.00000 231.000 26,796.00
1045 630-00012 *Traffic Control Management 633.000 289.000
DAY 23.000 16,330.00
710.00000 312.000 221,520.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 12.000 3.000
EACH 0.000 0.00
740.00000 3.000 2,220.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 108.000 44.500
EACH 4.500 400.50
89.00000 49.000 4,361.00
1070 630-80342 *Construction Traffic Sign (Panel Size B) 122.000 60.500
EACH 0.500 68.00
136.00000 61.000 8,296.00
1075 630-80344 *Construction Traffic Sign (Special) 404.000 202.000
SF 0.000 0.00
14.50000 202.000 2,929.00
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 21.000
EACH 0.000 0.00

140.00000 21.000 2,940.00
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1085 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
10,500.00000 2.000 21,000.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 0.500
Type
ype) EACH 0.000 0.00
2,400.00000 0.500 1,200.00
1095 630-80360 *Drum Channelizing Device 632.000 316.000
EACH 0.000 0.00
60.00000 316.000 18,960.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 29.000
EACH 0.000 0.00
148.00000 29.000 4,292.00
1110 630-80370 Concrete Barrier (Temporary) 6,000.000 1,032.000
LF 0.000 0.00
36.00000 1,032.000 37,152.00
1115 630-80380 *Traffic Cone 300.000 86.000
EACH 0.000 0.00
14.50000 86.000 1,247.00
1120 630-85011 *Impact Attenuator (Temporary) 750.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 3.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -82.000 -82.000
DOL 0.000 0.00
1.00000 -82.000 -82.00
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CAT NO0200 ROADWAY

1127  900-00006 Added Item (Dollar)/ Price Reduction ABC (CI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128  900-00006 Added Item (Dollar)/ Price Reduction Working Ti me -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -268.800 -843.300
DOL 0.000 0.00
1.00000 -843.300 -843.30
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 20,000.000 -1,431.420
FA -235.110 -235.11
1.00000 -1,666.530 -1,666.53
1155 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1159 700-70015 F/A Mobilization Extra Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 20,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1161  700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162  700-70034 F/A Extra Work Dewatering 2,649.220 2,649.220
FA 0.000 0.00
1.00000 2,649.220 2,649.22
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 F/A Railroad Flagging 30,000.000 2,438.750
FA 0.000 0.00
1.00000 2,438.750 2,438.75
1170  700-70082 F/A Furnish & Install Electrical Service 10,000.000 1,223.470
FA 0.000 0.00
1.00000 1,223.470 1,223.47
1175 700-70155 F/A Pavement Surface Course Maintenance 10,000.000 2,727.040
FA 0.000 0.00
1.00000 2,727.040 2,727.04
1180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182  700-70034 F/A Utilities 5,137.250 5,137.250
FA 0.000 0.00
1.00000 5,137.250 5,137.25
1183 700-70034 F/A Storm Sewer 5,415.060 310.940
FA 5,104.120 5,104.12
1.00000 5,415.060 5,415.06
1185 700-70594 F/A DRB Standing Committee 20,000.000 10,900.000
FA 0.000 0.00
1.00000 10,900.000 10,900.00
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1188  900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grat e 14.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 0.000
DOL 63,794.110 63,794.11
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materi als 12,981.560 0.000
DOL 12,981.560 12,981.56
1.00000 12,981.560 12,981.56
CAT0200 CURRENT AMT $ 20,689,299.03 727,326.53 $ 9,192,840.78
CAT NO0300 STRUCTURES
1190 206-00000 Structure Excavation 3,767.000 728.000
CY 0.000 0.00
21.00000 728.000 15,288.00
1195 206-00100 *Structure Backfill (Class 1) 1,604.000 1,304.000
CcY 0.000 0.00
49.00000 1,304.000 63,896.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 818.000
CY 0.000 0.00
26.00000 818.000 21,268.00
1205 502-11284 *Steel Piling (HP 12x84) 585.000 0.000
LF 0.000 0.00
231.00000 0.000 0.00
1210 503-00036 *Drilled Caisson (36 Inch) 459.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 0.000
SF 0.000 0.00
33.00000 0.000 0.00
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1225 514-00000 *Pipe Railing 589.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
1225 MATERIAL ALLOWANCE Railing Hardware 589.000
LF 0.000 0.00
98.21000 589.000 57,845.69
1230 601-03000 *Concrete Class D 160.000 22.000
CcY 0.000 0.00
1,100.00000 22.000 24,200.00
1235  601-40400 Structural Concrete Stain 919.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
1240  602-00020 *Reinforcing Steel (Epoxy Coated) 14,378.000 42.000
LB 0.000 0.00
1.10000 42.000 46.20
1245 614-85130 *Impact Attenuator (Quadguard I1) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
1245 MATERIAL ALLOWANCE Impact Attenuator 1.000
EACH 0.000 0.00
16,790.00000 1.000 16,790.00
CAT0300 CURRENT AMT $ 1,219,414.30 $ 0.00 $ 328,543.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1260 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00

CAT 0400 CURRENT AMT $ 184,200.00 $

0.00 $ 184,200.00

PROJECT TOTAL CURRENT AMT $ 22,092,913.33  $

727,326.53 $ 9,705,584.17



